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ACTIVITY DESCRIPTION

PULL AND TERMINATE PORTSMOUTH MISC ELECTRICAL

PULL AND TERMINATE KITTERY MISC ELECTRICAL

INSTALL PORTSMOUTH VEH APPROACH CONDUIT

INSTALL KITTERY VEH APPROACH CONDUIT

START UP/FUNCTIONAL TESTING

INSTALL NH STREET LIGHTS

FORM VEHICLE LIGHT BUMPOUTS / CURB

FORM VEHICLE LIGHT BUMPOUTS / CURB

FORM VEHICLE LIGHT BUMPOUTS / CURB

FORM RAILROAD ACCESS HATCHES

FORM RAILROAD CURBS

FORM RAILROAD ACCESS HATCHES

FORM RAILROAD CURBS

INSTALL ABUTMENT 1V APPROACH FINGER

INSTALL SLIDE PLATES 1V EXPANSION JOINT

INSTALL ABUTMENT 2V APPROACH FINGER

INSTALL SLIDE PLATES 2V EXPANSION JOINT

INSTALL PT10 FINGER JOINT

PREP & INSTALL PT10 FINGER JOINT TO LIFT SPAN

PREP & INSTALL PT9 FINGER JOINT TO LIFT SPAN

INSTALL PT9 BARRIER GATE RECEIVER

FORM & PLACE EXTENUATOR BARRIER

INSTALL PT10 BARRIER GATE

FORM & PLACE BARRIER GATE RECEIVER

INSTALL HEAT TRACE BARRIER GATE RECEIVER

PREP FOR MEMBRANE

APPLY MEMBRANE

PREP FOR MEMBRANE

APPLY MEMBRANE

APPLY PROTECTIVE COATING PORTSMOUTH

APPLY PROTECTIVE COATING KITTERY

CLEAN UP / POINT & PATCH - TOP TO BOTTOM

MACHINERY ROOM HATCHES

BILCO HATCHES

DOOR LINTELS

TOWER CAP CURBS

INSTALL SUSPENDED CEILING

FINISH PLUMBING/MECHANICAL/HVAC

FINAL PAINT

10/20/2017 | 10/21/2017 | 10/22/2017

10/23/2017

10/24/2017

10/25/2017

10/26/2017

10/27/2017

10/28/2017 | 10/29/2017 | 10/30/2017 | 10/31/2017 | 11/1/2017
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11/6/2017

11/7/2017

11/8/2017

11/9/2017

11/10/2017

11/11/2017




WEEK 1 WEEK 3
Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat

ACTIVITY DESCRIPTION 10/20/2017 | 10/21/2017 | 10/22/2017 | 10/23/2017 | 10/24/2017 | 10/25/2017 | 10/26/2017 | 10/27/2017 | 10/28/2017 | 10/29/2017 | 10/30/2017 | 10/31/2017 | 11/1/2017 | 11/2/2017 | 11/3/2017 | 11/4/2017 | 11/5/2017 | 11/6/2017 | 11/7/2017 | 11/8/2017 | 11/9/2017 | 11/10/2017 | 11/11/2017
HANG CENTERING DEVICES AEERLERAREREAD AAETERREAARRID EEARRLEEARRLE AR AARRE AR EEATRRTEARARE ERRERRRR AR AR
INSTALL EXPANSION JOINTS -- —— —
PLACE DECK ARRTERERLEE SHEFRRARARED TR AR FARERRRRRE AR ULEERRREEARAL RRREERRRAE AR LA
CURB FORMS EERVERERRARE SHATERRRRRAR AEETAREEREARERFRRTREARRR AR UALEERRREEARCL RRRRE AR AR LT
PIN ROPES/JACK CTWTS AR EAARLE AR AR AR FRRERRRRERFRERERR AR I
REMOVE CTWT JACKS RTERERRR AEEHAREERARLE AR ERARRR AR MEAEARREAEARER ERRAERERRA AR AR
PLACE CURBS HTARRTARR TR AR FARERRRRRE AR ULEERRREEARAL RRREERRRAE AR LULLTTTTTEATTIIT
INITIAL TENSIONING OF THE CTWT ROPES ATARTRTERLEES SHEFHRRRTAARED TR EEARERCRRTREAARRRE AR UALEERRRREARCL RRREEARRAE AR AR
TEST LIFTS T AR LR WHRCEEA AL AR MR
INSTALL PIER 12 REBAR & INSTALL FORMS AETRERTEEATAREE. EARTEATRL AR I AEERRREERRRLE AR ERARRE AR EEAERREEAERLE AR AR AR
GROUT MANHOLE TENDON FINGER JOINT ACCESS HATCH AERRLAFARRRAD AAETERRAERARAD AEEHARAEARRLE AR AR AR OEASARREACARE ERRAERERRRARAD LTI
PAINT WATERPROOFING GROUT CAPS PORTSMOUTH RR AEARLARARALAD RAETERMAAARD SRR AR AR AR AR MEEASARAEARALE ERRERORREARRR VAT
MARKET STREET CROSSOVER S OB SR A S
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